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Assembly Bill (AB) 1810 (Chapter 34, Statutes of 2018) requires the Office of
Statewide Health Planning and Development (OSHPD) to develop and
administer a statewide Health Care Payments Data (HPD) system and for the
development of the database to be substantially complete by July 1, 2023.

Per AB 1810, a review committee convened in the spring of 2019 to advise
OSHPD on the establishment, implementation, sustainability, and ongoing
administration of the database. The final recommendations from the review
committee were unanimously approved in February 2020. On March 9, OSHPD
submitted a report to the Legislature with the review committee’s
recommendations that:

1. Ensure the database receives appropriate data from identified data
submitters.
2. Provide enforcement mechanisms necessary for these entities to comply.
3. Protect individual privacy and confidentiality of the data.
4. |dentify a governance structure, including the appropriate entity to operate
the database.

AB 1810 provides authority to OSHPD to design and implement the technical
infrastructure for the HPD Program. New, enabling legislation will be required to
address the review committee’s recommendations, including authorization for
health plans and insurers to send protected health information to OSHPD.

Projected Time Period Project Activities

March to June 2020 e Stakeholder engagement for system functionality
and data specifications.

e Complete Department of Technology process to
authorize database technology approach.

July to December 2020 | e Continue stakeholder engagement, including
finalizing common data specifications with national
All-Payer Claims Database Council.

e Potential beginning of rulemaking process.
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January to December e Technology contracting for data collection.
2021 e Design and develop database technology
solutions.

January to December e Potential regulations would take effect.

2022 e Begin limited data collection and perform initial
data quality and evaluation activifies.

e Finalize database technology solutions.

January to June 2023 e Continue data quality and evaluation activities.
e Finalize data collection and complete database
technical infrastructure.

July to December 2023 | e Begin producing initial analytic reports from the
database.
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